
Amherst Municipal Affordable Housing Trust 
March 14, 2019 
 
TIMELINE FOR EAST STREET SCHOOL (ESS) AFFORDABLE HOUSING 
 
TASK       Responsibility   Date 
 
Consideration of ESS for LSSE offices   Select Board, Town Mtg  2015 
Town meeting appropriation; plan shelved 
- bids came in too high 
 
East Street School use study on site and    Planning dept.    2015-2016 
Building; development constraints 
   
Discussions re use of ESS for housing   Trust, Planning dept.   2016-2017 
 
Site due diligence underway; wetlands evaluation Trust     March 2018 
 
SB Meeting vote, TM article to transfer   Trust, Select Board   April 2018 
ESS from school committee to town and to  
Designate ESS for affordable housing 
          
Town Meeting Vote for transfer and ESS 
Use for affordable housing    Town Meeting   May 2018 
     
Site due diligence; survey, site feasibility by  Trust, consultants  July-Nov 2018 
Kuhn & Riddle architects 
 
School Committee vote to declare property  School Committee  Sept 2018 
Surplus  
 
Vote for declaring property surplus as per 
Chapter 30B of MA General Laws and authorization 
For Town Manager to execute contracts   Town Council   March 2019 
 
RFP issuance       Town Mgr, Planning  April 2019 
 
Appointment of RFP review cmte   Town Mgr   April 2019 
 
Proposal(s) review and Developer Designation  Trust, Planning   June 2019 
 
Execution of Land Disposition agreement  Town Mgr   August 2019 
 
Financing and Permits Secured    Developer   January 2021 
 
Execution of Lease      Developer, Town Mgr  February 2021 
 
Construction Start     Developer   April 2021 
 


